% CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00215
TITLE: DL-0026 Private Access Undercrossing DATE: 6/14/2018
(PAUC) at Parichan Farms — Construction
Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor PerinifZachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order provides additional compensation for construction costs only to incorporate Directive Letter 0026
dated 10/16/2014 to design and construct a private undercrossing {(PAUC) connecting parcels MF-20-0906-2 and MF-20-
0906-3 (Parichan Farms). Key elements include the addition of a 17’ X 22’ reinforced box culvert approximately 56" long,
MBGR with cable rail and added SWPPP measures. Credits for guideway embankment fills and concrete lined ditches
are included.

EXTRA WORK AT LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $2,466,824.86. This lump sum constitutes full
and complete compensation for providing all services, labor, materials, equipment, tools and incidentals, including all
markups by reason of this change.

This change assumes a round trip cycle time of 1 hour for disposal of excavated material and available onsite enbankment
fills. Any adjustment in compensation, by way of an increase or deduction, based on actual disposal cycle times and actual
additional handling or disposal costs, if required, are reserved by the Authority and Contractor, and shall be addressed in
accordance with the Contract.

By execution of this Change Order, the Contractor agrees that no additional compensation shail be paid for the work unless
expressly omitted and/or reserved in this document.

TIME ADJUSTMENT;
Any delay due to this Change Order shall be evaluated pursuant to the Contract, including Section 23.4, “Equitable
Adjustments — Limitation on Delay and Disruption Damages”, of the General Provisions.
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in fult force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and safisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Confractor certifies as true. under
penalty of peijury {under the faws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/for time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached ag , [indicate "none” if no
such Subcontractors are involved] are swomn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinifZchry/Parsons, a Joint Venture

Acceptancé by~ _4 :
Signature Date
Ghassan Arigat — Project Manager/Director ,é /22_ / 18

California High-Speed Rail Authority
Submitted by

Signatur 7
}_)3‘ r h Glenn Suitor - D-B Oversight Manager é / /A g/ 20/g
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Signature s Milton- D " Date
teven Milton- Design & Construction Manager /
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Approval by
Signature Q Date

/— —’—l’erry Ogle ~ Director of Design & Construction
T K 6/27/8
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